

Master Schedule Report

8/25/2005 4:42:39 PM

Week Number: 17 2002 4/21/2002 Thru: 4/27/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
16	LCO-108299 001	4	Super Store 0-A900	1	15	0.0	0.0	0.0	0.0	0.0	04/01 <input checked="" type="checkbox"/>	04/02 <input checked="" type="checkbox"/>	04/05 <input checked="" type="checkbox"/>	04/15 <input checked="" type="checkbox"/>		04/18 <input checked="" type="checkbox"/>	04/18 <input checked="" type="checkbox"/>	04/18 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/23 <input type="checkbox"/>	04/23 <input type="checkbox"/>
COMPLETE																							
15	LCO-108429 001	4	Gene's Store 0-D222	3	1,626	3.5	0.2	0.0	14.2	17.8	03/18 <input checked="" type="checkbox"/>	03/19 <input checked="" type="checkbox"/>	03/22 <input checked="" type="checkbox"/>	04/01 <input checked="" type="checkbox"/>		04/16 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/18 <input checked="" type="checkbox"/>	04/22 <input type="checkbox"/>	04/22 <input type="checkbox"/>	04/22 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/29 <input type="checkbox"/>
51	LSC-110297 001	4	Club Store #2 0-SERVICE-001	1	432	0.0	0.0	0.0	0.0	0.0	04/16 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/22 <input type="checkbox"/>		04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input type="checkbox"/>	04/22 <input type="checkbox"/>	04/22 <input type="checkbox"/>	04/26 <input type="checkbox"/>
9 - 0-EFT-003, EFT HOLDER/ OMNI EVEREST																							
51	LSC-110298 001	4	Club Store #2 0-SERVICE-001	1	432	0.0	0.0	0.0	0.0	0.0	04/16 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/22 <input type="checkbox"/>		04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input type="checkbox"/>	04/22 <input type="checkbox"/>	04/22 <input type="checkbox"/>	04/26 <input type="checkbox"/>
9 - 0-EFT-003 EFT HOLDER/ OMNI EVEREST																							
51	LSC-110300 001	4	Club Store 0-SERVICE-001	1	432	0.0	0.0	0.0	0.0	0.0	04/16 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/22 <input type="checkbox"/>		04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/22 <input type="checkbox"/>	04/22 <input type="checkbox"/>	04/22 <input type="checkbox"/>	04/26 <input type="checkbox"/>
9 - 0-EFT-003 EFT HOLDER / OMNI EVEREST																							
1	LCO-108427 001	4	Andy's #7 0-234	2	438	0.0	0.0	0.0	0.0	0.0		03/19 <input checked="" type="checkbox"/>	03/22 <input checked="" type="checkbox"/>	04/01 <input checked="" type="checkbox"/>		04/16 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/18 <input checked="" type="checkbox"/>	04/23 <input type="checkbox"/>	04/23 <input type="checkbox"/>	04/23 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/25 <input type="checkbox"/>
1	LCO-108286 001	4	Tom's Store 0-S9777	9	32,544	72.5	76.6	129.9	0.0	279.0		03/20 <input checked="" type="checkbox"/>	03/25 <input checked="" type="checkbox"/>	04/02 <input type="checkbox"/>		04/17 <input checked="" type="checkbox"/>	04/18 <input type="checkbox"/>	04/19 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/29 <input type="checkbox"/>	05/01 <input type="checkbox"/>
R-F-TS, E-C CHANGED QUANTITY, PRINTED																							
10	LCO-108286 002	4	Tom's Store 0-M2200	5	180	0.0	0.0	0.0	0.0	0.0	03/20 <input checked="" type="checkbox"/>	03/21 <input checked="" type="checkbox"/>	03/26 <input checked="" type="checkbox"/>	04/03 <input checked="" type="checkbox"/>		04/18 <input checked="" type="checkbox"/>	04/19 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/29 <input type="checkbox"/>	05/01 <input type="checkbox"/>
5 - EFT HOLDERS TO GO TO SHIPPING																							
99	LCO-108340 002	4	More Stores 0-M444	1	0	0.0	0.0	0.0	0.0	0.0	04/19 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/24 <input checked="" type="checkbox"/>	04/24 <input checked="" type="checkbox"/>		04/24 <input checked="" type="checkbox"/>	04/24 <input checked="" type="checkbox"/>	04/24 <input checked="" type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/29 <input type="checkbox"/>
FMI UNIT FROM STOCK, PRINTED, SHIP W/ DAN'S FOODS																							

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 17 2002 4/21/2002 Thru: 4/27/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrvl Date
92	LCO-108340 003	4	More Stores 0-M1444	1	4	0.0	0.0	0.0	0.0	0.0	04/24 <input checked="" type="checkbox"/>	04/24 <input checked="" type="checkbox"/>	04/24 <input checked="" type="checkbox"/>	04/24 <input checked="" type="checkbox"/>		04/24 <input checked="" type="checkbox"/>	04/24 <input checked="" type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/29 <input type="checkbox"/>
ADDITIONS TO STOCK UNIT FROM FMI, ADD SHELF OFF LINE, PRINTED, SHIP W/DAN'S FOODS																							
2	LCO-108341 001	4	Danny's Store 0-L123	7	22,830	17.5	26.9	90.2	0.0	134.6	03/18 <input checked="" type="checkbox"/>	03/20 <input checked="" type="checkbox"/>	03/25 <input checked="" type="checkbox"/>	04/02 <input type="checkbox"/>		04/17 <input type="checkbox"/>	04/18 <input type="checkbox"/>	04/19 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/29 <input type="checkbox"/>
R-F-TS, PRINTED																							
1	LCO-108341 002	4	Danny's Store 0-S123	2	5,073	15.3	12.9	24.5	0.0	52.7		03/20 <input checked="" type="checkbox"/>	03/25 <input checked="" type="checkbox"/>	04/02 <input type="checkbox"/>		04/17 <input type="checkbox"/>	04/18 <input type="checkbox"/>	04/19 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/29 <input type="checkbox"/>
REARS ONLY, PRINTED																							
1	LCO-108354 002	4	Andy's #3 0-234	1	219	0.0	0.0	0.0	0.0	0.0		03/20 <input checked="" type="checkbox"/>	03/25 <input checked="" type="checkbox"/>	04/02 <input checked="" type="checkbox"/>		04/17 <input checked="" type="checkbox"/>	04/18 <input checked="" type="checkbox"/>	04/19 <input checked="" type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/29 <input type="checkbox"/>
1	LCO-108398 001	4	Shane's Store 0-S77788	8	29,640	44.1	41.8	105.2	0.0	191.1		03/21 <input checked="" type="checkbox"/>	03/26 <input checked="" type="checkbox"/>	04/03 <input type="checkbox"/>		04/18 <input checked="" type="checkbox"/>	04/19 <input type="checkbox"/>	04/22 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/26 <input type="checkbox"/>	04/29 <input type="checkbox"/>
LM3 W/85", PRINTED																							
15	LCO-108301 002	4	Shane's Store 0-D769	3	1,512	3.5	0.2	0.0	12.2	15.9	03/22 <input checked="" type="checkbox"/>	03/25 <input checked="" type="checkbox"/>	03/28 <input checked="" type="checkbox"/>	04/05 <input checked="" type="checkbox"/>		04/22 <input checked="" type="checkbox"/>	04/23 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/26 <input type="checkbox"/>	04/26 <input type="checkbox"/>	04/26 <input type="checkbox"/>	04/29 <input type="checkbox"/>	04/30 <input type="checkbox"/>

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 17 2002 4/21/2002 Thru: 4/27/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
------------	-----------------------	-------------	----------------------	-------	-----------	---------------	--------------	--------------	---------------	---------------	---------------	------------------	-----------------	------------------	----------------	-----------------	-----------------	----------------	----------------	-----------------	-----------------	----------------	-------------------

Total for Week Number: 17 2002 95,376 156.3 158.6 349.8 26.4 691.2

Dollars:	FRP						
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:	
\$145,789	Load:	239	230	517	0	39	1,025
	Capacity:	170	306	442	68	0	986
	Variance:	-69	76	-75	68	-39	-39

Week Number: 18 2002 4/28/2002 Thru: 5/4/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
	16	LCO-108379	4 Super Store #2	5	75	0.0	0.0	0.0	0.0	0.0	04/08	04/09	04/12	04/22		04/25	04/25	04/25	04/29	04/29	04/29	04/30	04/30
		001	0-A900								<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	1	LCO-108443	4 Andy's #2	1	430	2.2	0.6	2.3	0.0	5.1		03/25	03/28	04/05		04/22	04/23	04/24	04/29	04/29	04/29	04/30	05/02
		001	0-123									<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
											DSD CABINET, COLOR REGIMENTAL BLUE												
	53	LSM-100010	4 Brown Service	1	25	0.0	0.0	0.0	0.0	0.0	04/19	04/22	04/23	04/25		04/25	04/26	04/29	04/29	04/29	04/29	04/29	05/06
		001	0-SERVICE-001								<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
											1 - 0-20-13100-004 DECK, BELT DRIVE 22 X 70.5												
	16	LCO-108296	4 Super Store #2	10	450	0.0	0.0	0.0	0.0	0.0	04/09	04/10	04/15	04/23		04/26	04/26	04/26	04/30	04/30	04/30	05/01	05/01
		001	0-A900								<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 18 2002 4/28/2002 Thru: 5/4/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrvl Date
1	LCO-108409 001	4	Shane's Store 0-S88888	8	29,720	44.1	41.8	105.2	0.0	191.1		03/26 <input checked="" type="checkbox"/>	03/29 <input checked="" type="checkbox"/>	04/08 <input checked="" type="checkbox"/>		04/23 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/30 <input type="checkbox"/>	04/30 <input type="checkbox"/>	04/30 <input type="checkbox"/>	05/13 <input type="checkbox"/>	05/14 <input type="checkbox"/>
LM3W/77", USING 1 LANE FOR A PROTOTYPE, ASSEMBLY TO BUILD, PRINTED																							
1	LCO-108438 001	4	Andy's #1 0-M123	1	219	0.0	0.0	0.0	0.0	0.0		03/26 <input checked="" type="checkbox"/>	03/29 <input checked="" type="checkbox"/>	04/08 <input checked="" type="checkbox"/>		04/23 <input type="checkbox"/>	04/24 <input type="checkbox"/>	04/25 <input type="checkbox"/>	04/30 <input type="checkbox"/>	04/30 <input type="checkbox"/>	05/01 <input type="checkbox"/>	05/06 <input type="checkbox"/>	
15	LCO-108273 001	4	Tom's Store 0-D4544	3	1,626	3.5	0.2	0.0	14.2	17.8	03/27 <input checked="" type="checkbox"/>	03/28 <input checked="" type="checkbox"/>	04/02 <input checked="" type="checkbox"/>	04/10 <input checked="" type="checkbox"/>		04/25 <input type="checkbox"/>	04/26 <input type="checkbox"/>	04/29 <input type="checkbox"/>	05/01 <input type="checkbox"/>	05/01 <input type="checkbox"/>	05/01 <input type="checkbox"/>	05/02 <input type="checkbox"/>	05/06 <input type="checkbox"/>
1	LCO-108361 002	4	Shane's Store 0-S88888	3	10,848	34.3	26.2	45.8	0.0	106.3		03/28 <input checked="" type="checkbox"/>	04/02 <input checked="" type="checkbox"/>	04/10 <input type="checkbox"/>		04/25 <input type="checkbox"/>	04/26 <input type="checkbox"/>	04/29 <input type="checkbox"/>	05/02 <input type="checkbox"/>	05/02 <input type="checkbox"/>	05/02 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/07 <input type="checkbox"/>
R-F-TS																							
2	LCO-108288 001	4	Tom's Store 0-S9777	8	29,640	44.1	41.8	105.2	0.0	191.1	03/27 <input type="checkbox"/>	03/29 <input checked="" type="checkbox"/>	04/03 <input checked="" type="checkbox"/>	04/11 <input type="checkbox"/>		04/26 <input type="checkbox"/>	04/29 <input type="checkbox"/>	04/30 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/06 <input type="checkbox"/>
R-F-TS, LM3 W/85"																							

Total for Week Number: 18 2002 73,033 128.2 110.7 258.5 14.2 511.5

Dollars:

\$243,867

	FRP					
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:
Load:	504	464	915	0	38	1,921
Capacity:	170	306	442	0	0	918
Variance:	-334	-158	-473	0	-38	-1,003

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 19 2002 5/5/2002 Thru: 5/11/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrvl Date
1	LCO-108418 001	4	Shane's Store 0-S77788	10	18,750	63.3	76.8	91.8	0.0	231.9		04/01 <input checked="" type="checkbox"/>	04/04 <input checked="" type="checkbox"/>	04/12 <input type="checkbox"/>		04/29 <input type="checkbox"/>	04/30 <input type="checkbox"/>	05/01 <input type="checkbox"/>	05/06 <input type="checkbox"/>	05/06 <input type="checkbox"/>	05/06 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/10 <input type="checkbox"/>
R-F-PRINTER MOD., CHANGED QUANTITY																							
1	LCO-108271 001	4	Tom's Store 0-S9777	12	44,220	66.1	62.8	157.8	0.0	286.7		04/02 <input checked="" type="checkbox"/>	04/05 <input checked="" type="checkbox"/>	04/15 <input type="checkbox"/>		04/30 <input type="checkbox"/>	05/01 <input type="checkbox"/>	05/02 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/13 <input type="checkbox"/>
R-F-TS, LM3 W/96"																							
1	LCO-108357 001	4	Tom's Store 0-S9777	14	51,870	77.1	73.2	184.1	0.0	334.5		04/02 <input checked="" type="checkbox"/>	04/05 <input checked="" type="checkbox"/>	04/15 <input type="checkbox"/>		04/30 <input type="checkbox"/>	05/01 <input type="checkbox"/>	05/02 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/14 <input type="checkbox"/>
LM3 W/96"																							
1	LCO-108442 001	4	Andy's #9 0-234	1	219	0.0	0.0	0.0	0.0	0.0		04/02 <input checked="" type="checkbox"/>	04/05 <input checked="" type="checkbox"/>	04/15 <input checked="" type="checkbox"/>		04/30 <input type="checkbox"/>	05/01 <input type="checkbox"/>	05/02 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/13 <input type="checkbox"/>
16	LCO-108456 001	4	Super Store #4 0-A900	9	405	0.0	0.0	0.0	0.0	0.0	04/16 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/30 <input type="checkbox"/>		05/03 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/08 <input type="checkbox"/>
1	LCO-108467 001	4	Harry's Store 0-S222	10	33,200	92.6	72.3	142.8	0.0	307.7		04/02 <input checked="" type="checkbox"/>	04/05 <input checked="" type="checkbox"/>	04/15 <input type="checkbox"/>		04/30 <input type="checkbox"/>	05/01 <input type="checkbox"/>	05/02 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/13 <input type="checkbox"/>
R-F-TS																							
15	LCO-108394 001	4	Randy's Market 0-D228	1	542	2.2	0.1	0.0	4.7	7.0	04/03 <input checked="" type="checkbox"/>	04/04 <input checked="" type="checkbox"/>	04/09 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>		05/02 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/06 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/14 <input type="checkbox"/>	05/17 <input type="checkbox"/>
1	LCO-108424 001	4	Tom's Store 0-S8288	6	22,290	33.1	31.4	78.9	0.0	143.3		04/03 <input checked="" type="checkbox"/>	04/08 <input checked="" type="checkbox"/>	04/16 <input type="checkbox"/>		05/01 <input type="checkbox"/>	05/02 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/09 <input type="checkbox"/>	05/14 <input type="checkbox"/>
LM3 W/85"																							
1	LCO-108310 001	4	Tom's Store 0-S8288	10	37,050	55.1	52.3	131.5	0.0	238.9		04/04 <input checked="" type="checkbox"/>	04/09 <input checked="" type="checkbox"/>	04/17 <input type="checkbox"/>		05/02 <input type="checkbox"/>	05/03 <input type="checkbox"/>	05/06 <input type="checkbox"/>	05/09 <input type="checkbox"/>	05/09 <input type="checkbox"/>	05/09 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/15 <input type="checkbox"/>
R-F-TS, LM3 W /96"																							

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 19 2002 5/5/2002 Thru: 5/11/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
15	LCO-108310 002	4	Tom's Store 0-D1800	2	1,008	2.9	0.1	0.0	8.2	11.1	04/04 <input checked="" type="checkbox"/>	04/05 <input checked="" type="checkbox"/>	04/10 <input checked="" type="checkbox"/>	04/18 <input checked="" type="checkbox"/>		05/03 <input type="checkbox"/>	05/06 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/09 <input type="checkbox"/>	05/09 <input type="checkbox"/>	05/09 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/15 <input type="checkbox"/>
16	LCO-108297 001	4	Super Store #1 0-A900	12	540	0.0	0.0	0.0	0.0	0.0	04/19 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/25 <input checked="" type="checkbox"/>	05/03 <input type="checkbox"/>		05/08 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/13 <input type="checkbox"/>	05/13 <input type="checkbox"/>
15	LCO-108434 003	4	Tom's Store 0-D1800	1	542	2.2	0.1	0.0	4.7	7.0	04/05 <input checked="" type="checkbox"/>	04/08 <input checked="" type="checkbox"/>	04/11 <input checked="" type="checkbox"/>	04/19 <input checked="" type="checkbox"/>		05/06 <input type="checkbox"/>	05/07 <input type="checkbox"/>	05/08 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/10 <input type="checkbox"/>	05/13 <input type="checkbox"/>

Total for Week Number: 19 2002 210,636 394.7 368.9 786.9 17.6 1,568.1

Dollars:

\$348,781

FRP						
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:
Load:	783	668	1,373	0	41	2,865
Capacity:	170	306	442	0	0	918
Variance:	-613	-362	-931	0	-41	-1,947

Week Number: 20 2002 5/12/2002 Thru: 5/18/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
16	LCO-108458 001	4	Super Store #1 0-A900	6	270	0.0	0.0	0.0	0.0	0.0	04/22 <input checked="" type="checkbox"/>	04/23 <input checked="" type="checkbox"/>	04/26 <input checked="" type="checkbox"/>	05/06 <input type="checkbox"/>		05/09 <input type="checkbox"/>	05/09 <input type="checkbox"/>	05/09 <input type="checkbox"/>	05/13 <input type="checkbox"/>	05/13 <input type="checkbox"/>	05/13 <input type="checkbox"/>	05/14 <input type="checkbox"/>	05/14 <input type="checkbox"/>

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 20 2002 5/12/2002 Thru: 5/18/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
16	LCO-108376 001	4	Super Store #1 0-A900	10	450	0.0	0.0	0.0	0.0	0.0	04/23	04/24	04/29	05/07		05/10	05/10	05/10	05/14	05/14	05/14	05/15	05/15
											<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
1	LCO-108417 001	4	Andy's #6 0-234	1	219	0.0	0.0	0.0	0.0	0.0		04/09	04/12	04/22		05/07	05/08	05/09	05/14	05/14	05/14	05/15	05/20
												<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
1	LCO-108441 002	4	Downtown Store 0-S123	1	2,429	12.8	6.5	9.9	0.0	29.2		04/09	04/12	04/22		05/07	05/08	05/09	05/14	05/14	05/14	05/16	05/20
												<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
											R-TS												
1	LCO-108367 002	4	Andy's #4 0-234	1	219	0.0	0.0	0.0	0.0	0.0		04/10	04/15	04/23		05/08	05/09	05/10	05/15	05/15	05/15	05/16	05/21
												<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
2	LCO-108408 001	2	Gene's Store 0-G123	2	4,300	0.0	0.0	0.0	0.0	0.0	04/08	04/10	04/15	04/23		05/08	05/09	05/10	05/15	05/15	05/15	05/16	05/20
											<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
											R-F-TS												
1	LCO-108430 001	4	Shane's Store 0-S88888	10	37,150	55.1	52.3	131.5	0.0	238.9		04/10	04/15	04/23		05/08	05/09	05/10	05/15	05/15	05/15	05/17	05/21
												<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
1	LCO-108437 001	4	Shane's Store 0-S88888	10	37,150	55.1	52.3	131.5	0.0	238.9		04/10	04/15	04/23		05/08	05/09	05/10	05/15	05/15	05/15	05/16	05/20
												<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
1	LCO-108472 001	4	Andy's #5 0-234	1	219	0.0	0.0	0.0	0.0	0.0		04/10	04/15	04/23		05/08	05/09	05/10	05/15	05/15	05/15	05/16	05/21
												<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
16	LCO-108298 001	4	Super Store #1 0-A900	10	450	0.0	0.0	0.0	0.0	0.0	04/26	04/29	05/02	05/10		05/15	05/15	05/15	05/17	05/17	05/17	05/20	05/20
											<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 20 2002 5/12/2002 Thru: 5/18/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
2	LCO-108362 001	2	Tom's Store 0-S8288	6	19,680	0.0	0.0	0.0	0.0	0.0	04/10	04/12	04/17	04/25		05/10	05/13	05/14	05/17	05/17	05/17	05/23	05/28
											<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
											LM4 W/77"												
16	LCO-108460 002	4	Super Store #1 0-A900	10	450	0.0	0.0	0.0	0.0	0.0	04/26	04/29	05/02	05/10		05/15	05/15	05/15	05/17	05/17	05/17	05/20	05/20
											<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Total for Week Number: 20 2002 102,986 123.0 111.1 272.9 0.0 507.0

Dollars:

\$237,788

FRP						
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:
Load:	347	299	668	0	33	1,347
Capacity:	170	306	442	0	0	918
Variance:	-177	7	-226	0	-33	-429

Week Number: 21 2002 5/19/2002 Thru: 5/25/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
1	LCO-108351 001	4	Community Foods 0-S123	1	2,804	24.9	7.7	9.7	0.0	42.2		04/15	04/18	04/26		05/13	05/14	05/15	05/20	05/20	05/20	05/23	05/24
											<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
											R-F-TS												
1	LCO-108351 002	4	Community Foods 0-S123	1	2,804	24.9	7.7	9.7	0.0	42.2		04/15	04/18	04/26		05/13	05/14	05/15	05/20	05/20	05/20	05/23	05/24
											<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
											R-F-TS												

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 21 2002 5/19/2002 Thru: 5/25/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Exten-sion	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
16	LCO-108459 001	4	Super Store #1 0-A900	10	450	0.0	0.0	0.0	0.0	0.0	04/29 <input checked="" type="checkbox"/>	04/30 <input checked="" type="checkbox"/>	05/03 <input checked="" type="checkbox"/>	05/13 <input type="checkbox"/>		05/16 <input type="checkbox"/>	05/16 <input type="checkbox"/>	05/16 <input type="checkbox"/>	05/20 <input type="checkbox"/>	05/20 <input type="checkbox"/>	05/20 <input type="checkbox"/>	05/21 <input type="checkbox"/>	05/21 <input type="checkbox"/>
15	LCO-108270 001	4	Tom's Store 0-D4544	2	1,084	2.9	0.1	0.0	9.5	12.4	04/16 <input checked="" type="checkbox"/>	04/17 <input checked="" type="checkbox"/>	04/22 <input checked="" type="checkbox"/>	04/30 <input type="checkbox"/>		05/15 <input type="checkbox"/>	05/16 <input type="checkbox"/>	05/17 <input type="checkbox"/>	05/21 <input type="checkbox"/>	05/21 <input type="checkbox"/>	05/21 <input type="checkbox"/>	05/21 <input type="checkbox"/>	05/24 <input type="checkbox"/>
16	LCO-108453 001	4	Super Store #4 0-A900	9	405	0.0	0.0	0.0	0.0	0.0	05/01 <input checked="" type="checkbox"/>	05/02 <input checked="" type="checkbox"/>	05/07 <input checked="" type="checkbox"/>	05/15 <input type="checkbox"/>		05/20 <input type="checkbox"/>	05/20 <input type="checkbox"/>	05/20 <input type="checkbox"/>	05/22 <input type="checkbox"/>	05/22 <input type="checkbox"/>	05/22 <input type="checkbox"/>	05/23 <input type="checkbox"/>	05/23 <input type="checkbox"/>
99	LWC-105819 001	4	All-Star Repairs 0-WARRANTY-001	1	0	0.0	0.0	0.0	0.0	0.0	05/20 <input checked="" type="checkbox"/>	05/21 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>		05/23 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>	05/23 <input type="checkbox"/>	05/23 <input type="checkbox"/>	05/23 <input type="checkbox"/>	05/31 <input type="checkbox"/>
AUTHORIZED OUTSIDE SERVICE WORK																							
99	LWC-105820 001	4	All-Star Repairs 0-WARRANTY-001	1	0	0.0	0.0	0.0	0.0	0.0	05/20 <input checked="" type="checkbox"/>	05/21 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>	05/23 <input type="checkbox"/>		05/23 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>	05/23 <input checked="" type="checkbox"/>	05/23 <input type="checkbox"/>	05/23 <input type="checkbox"/>	05/31 <input type="checkbox"/>
AUTHORIZED OUTSIDE SERVICE WORK																							

Total for Week Number: 21 2002 7,546 52.6 15.4 19.3 9.5 96.8

Dollars:

\$458,044

	FRP					
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:
Load:	149	104	243	0	18	514
Capacity:	170	306	442	0	0	918
Variance:	21	202	199	0	-18	404

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 23 2002 6/2/2002 Thru: 6/8/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
15	LCO-108356 001	4	Tom's Store 0-D1800	3	1,626	3.5	0.2	0.0	14.2	17.8	04/29 <input checked="" type="checkbox"/>	04/30 <input checked="" type="checkbox"/>	05/03 <input checked="" type="checkbox"/>	05/13 <input type="checkbox"/>		05/29 <input type="checkbox"/>	05/30 <input type="checkbox"/>	05/31 <input type="checkbox"/>	06/04 <input type="checkbox"/>	06/04 <input type="checkbox"/>	06/04 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/10 <input type="checkbox"/>
1	LCO-108334 001	4	Tom's Store 0-S8288	10	37,050	55.1	52.3	131.5	0.0	238.9		05/01 <input checked="" type="checkbox"/>	05/06 <input checked="" type="checkbox"/>	05/14 <input type="checkbox"/>		05/30 <input type="checkbox"/>	05/31 <input type="checkbox"/>	06/03 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/10 <input type="checkbox"/>	06/12 <input type="checkbox"/>
R-F-TS, LM3 W/96"																							
15	LCO-108334 002	4	Tom's Store 0-D1800	3	1,512	3.5	0.2	0.0	12.2	15.9	05/01 <input checked="" type="checkbox"/>	05/02 <input checked="" type="checkbox"/>	05/07 <input checked="" type="checkbox"/>	05/15 <input type="checkbox"/>		05/31 <input type="checkbox"/>	06/03 <input type="checkbox"/>	06/04 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/10 <input type="checkbox"/>	06/12 <input type="checkbox"/>
10	LCO-108334 003	4	Tom's Store 0-M14444	4	144	0.0	0.0	0.0	0.0	0.0	05/01 <input checked="" type="checkbox"/>	05/02 <input checked="" type="checkbox"/>	05/07 <input checked="" type="checkbox"/>	05/15 <input type="checkbox"/>		05/31 <input type="checkbox"/>	06/03 <input type="checkbox"/>	06/04 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/10 <input type="checkbox"/>	06/12 <input type="checkbox"/>
4 - EFT HOLDERS THAT GO TO SHIPPING																							
2	LCO-108431 001	2	Davy's Store 0-S123	3	8,208	0.0	0.0	0.0	0.0	0.0	04/29 <input type="checkbox"/>	05/01 <input checked="" type="checkbox"/>	05/06 <input checked="" type="checkbox"/>	05/14 <input type="checkbox"/>		05/30 <input type="checkbox"/>	05/31 <input type="checkbox"/>	06/03 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/07 <input type="checkbox"/>	06/12 <input type="checkbox"/>
REARS ONLY																							
1	LCO-108368 002	4	Andy's #8 0-234	1	219	0.0	0.0	0.0	0.0	0.0		05/02 <input checked="" type="checkbox"/>	05/07 <input checked="" type="checkbox"/>	05/15 <input type="checkbox"/>		05/31 <input type="checkbox"/>	06/03 <input type="checkbox"/>	06/04 <input type="checkbox"/>	06/07 <input type="checkbox"/>	06/07 <input type="checkbox"/>	06/07 <input type="checkbox"/>	06/10 <input type="checkbox"/>	06/14 <input type="checkbox"/>

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 23 2002 6/2/2002 Thru: 6/8/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
------------	-----------------------	-------------	----------------------	-------	-----------	---------------	--------------	--------------	---------------	---------------	---------------	------------------	-----------------	------------------	----------------	-----------------	-----------------	----------------	----------------	-----------------	-----------------	----------------	-------------------

Total for Week Number: 23 2002 48,759 62.1 52.6 131.5 26.4 272.6

Dollars:

\$125,729

	FRP					
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:
Load:	232	193	386	0	26	838
Capacity:	0	0	0	0	0	0
Variance:	-232	-193	-386	0	-26	-838

Week Number: 24 2002 6/9/2002 Thru: 6/15/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
2	LCO-108322 001	4	Shane's Store 0-S77788	10	37,050	55.1	52.3	131.5	0.0	238.9	05/02 <input checked="" type="checkbox"/>	05/06 <input checked="" type="checkbox"/>	05/09 <input checked="" type="checkbox"/>	05/17 <input type="checkbox"/>		06/04 <input type="checkbox"/>	06/05 <input type="checkbox"/>	06/06 <input type="checkbox"/>	06/11 <input type="checkbox"/>	06/11 <input type="checkbox"/>	06/11 <input type="checkbox"/>	06/17 <input type="checkbox"/>	06/18 <input type="checkbox"/>
												R- F-TS, LM3 W/96" MOVE TO 6/11, E-C											
16	LCO-108375 001	4	Super Store #1 0-A900	10	450	0.0	0.0	0.0	0.0	0.0	05/20 <input checked="" type="checkbox"/>	05/21 <input checked="" type="checkbox"/>	05/24 <input checked="" type="checkbox"/>	06/04 <input type="checkbox"/>		06/07 <input type="checkbox"/>	06/07 <input type="checkbox"/>	06/07 <input type="checkbox"/>	06/11 <input type="checkbox"/>	06/11 <input type="checkbox"/>	06/11 <input type="checkbox"/>	06/12 <input type="checkbox"/>	06/12 <input type="checkbox"/>
15	LCO-108254 001	4	Shane's Store 0-D440	1	542	2.2	0.1	0.0	4.7	7.0	05/08 <input checked="" type="checkbox"/>	05/09 <input checked="" type="checkbox"/>	05/14 <input checked="" type="checkbox"/>	05/22 <input type="checkbox"/>		06/07 <input type="checkbox"/>	06/10 <input type="checkbox"/>	06/11 <input type="checkbox"/>	06/13 <input type="checkbox"/>	06/13 <input type="checkbox"/>	06/13 <input type="checkbox"/>	06/14 <input type="checkbox"/>	06/17 <input type="checkbox"/>

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 24 2002 6/9/2002 Thru: 6/15/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
------------	-----------------------	-------------	----------------------	-------	-----------	---------------	--------------	--------------	---------------	---------------	---------------	------------------	-----------------	------------------	----------------	-----------------	-----------------	----------------	----------------	-----------------	-----------------	----------------	-------------------

Total for Week Number: 24 2002 38,042 57.3 52.4 131.5 4.7 245.9

Dollars:	FRP						
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:	
\$72,484	Load:	113	95	237	0	47	492
	Capacity:	0	0	0	0	0	0
	Variance:	-113	-95	-237	0	-47	-492

Week Number: 25 2002 6/16/2002 Thru: 6/22/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
16	LCO-108457 001	4	Super Store #1 0-A900	8	360	0.0	0.0	0.0	0.0	0.0	05/28 <input checked="" type="checkbox"/>	05/29 <input checked="" type="checkbox"/>	06/03 <input checked="" type="checkbox"/>	06/11 <input type="checkbox"/>		06/14 <input type="checkbox"/>	06/14 <input type="checkbox"/>	06/14 <input type="checkbox"/>	06/18 <input type="checkbox"/>	06/18 <input type="checkbox"/>	06/18 <input type="checkbox"/>	06/19 <input type="checkbox"/>	06/19 <input type="checkbox"/>

Total for Week Number: 25 2002 360 0.0 0.0 0.0 0.0 0.0

Dollars:	FRP						
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:	
\$1,215	Load:	0	0	0	0	0	0
	Capacity:	0	0	0	0	0	0
	Variance:	0	0	0	0	0	0

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 26 2002 6/23/2002 Thru: 6/29/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
1	LCO-108372 001	4	Tom's Store 0-S9777	10	37,150	55.1	52.3	131.5	0.0	238.9		05/21 <input checked="" type="checkbox"/>	05/24 <input checked="" type="checkbox"/>	06/04 <input type="checkbox"/>		06/19 <input type="checkbox"/>	06/20 <input type="checkbox"/>	06/21 <input type="checkbox"/>	06/26 <input type="checkbox"/>	06/26 <input type="checkbox"/>	06/26 <input type="checkbox"/>	06/27 <input type="checkbox"/>	07/02 <input type="checkbox"/>
											LM3 W/96"												

Total for Week Number: 26 2002 37,150 55.1 52.3 131.5 0.0 238.9

Dollars:	FRP						
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:	
\$37,150	Load:	55	52	132	0	0	239
	Capacity:	0	0	0	0	0	0
	Variance:	-55	-52	-132	0	0	-239

Week Number: 27 2002 6/30/2002 Thru: 7/6/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
16	LCO-108461 001	4	Super Store #1 0-A900	10	450	0.0	0.0	0.0	0.0	0.0	06/10 <input checked="" type="checkbox"/>	06/11 <input checked="" type="checkbox"/>	06/14 <input checked="" type="checkbox"/>	06/24 <input type="checkbox"/>		06/27 <input type="checkbox"/>	06/27 <input type="checkbox"/>	06/27 <input type="checkbox"/>	07/01 <input type="checkbox"/>	07/01 <input type="checkbox"/>	07/01 <input type="checkbox"/>	07/02 <input type="checkbox"/>	07/02 <input type="checkbox"/>
1	LCO-108419 001	4	Shane's Store 0-S88888	10	37,150	55.1	52.3	131.5	0.0	238.9		05/29 <input checked="" type="checkbox"/>	06/03 <input checked="" type="checkbox"/>	06/11 <input type="checkbox"/>		06/26 <input type="checkbox"/>	06/27 <input type="checkbox"/>	06/28 <input type="checkbox"/>	07/03 <input type="checkbox"/>	07/03 <input type="checkbox"/>	07/03 <input type="checkbox"/>	07/05 <input type="checkbox"/>	07/10 <input type="checkbox"/>
											LM3W/85"												

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 27 2002 6/30/2002 Thru: 7/6/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
------------	-----------------------	-------------	----------------------	-------	-----------	---------------	--------------	--------------	---------------	---------------	---------------	------------------	-----------------	------------------	----------------	-----------------	-----------------	----------------	----------------	-----------------	-----------------	----------------	-------------------

Total for Week Number: 27 2002 37,600 55.1 52.3 131.5 0.0 238.9

Dollars:	FRP						
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:	
\$37,600	Load:	55	52	132	0	0	239
	Capacity:	0	0	0	0	0	0
	Variance:	-55	-52	-132	0	0	-239

Week Number: 28 2002 7/7/2002 Thru: 7/13/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
15	LCO-108337 001	4	Vanna's Store 0-D1800	2	1,008	2.9	0.1	0.0	8.2	11.1	06/03 <input checked="" type="checkbox"/>	06/04 <input checked="" type="checkbox"/>	06/07 <input checked="" type="checkbox"/>	06/17 <input type="checkbox"/>		07/02 <input type="checkbox"/>	07/03 <input type="checkbox"/>	07/05 <input type="checkbox"/>	07/09 <input type="checkbox"/>	07/09 <input type="checkbox"/>	07/09 <input type="checkbox"/>	07/11 <input type="checkbox"/>	07/15 <input type="checkbox"/>
16	LCO-108462 001	4	Super Store #1 0-A900	10	450	0.0	0.0	0.0	0.0	0.0	06/17 <input checked="" type="checkbox"/>	06/18 <input checked="" type="checkbox"/>	06/21 <input checked="" type="checkbox"/>	07/01 <input type="checkbox"/>		07/05 <input type="checkbox"/>	07/05 <input type="checkbox"/>	07/05 <input type="checkbox"/>	07/09 <input type="checkbox"/>	07/09 <input type="checkbox"/>	07/09 <input type="checkbox"/>	07/10 <input type="checkbox"/>	07/10 <input type="checkbox"/>
16	LCO-108380 001	4	Super Store #4 0-A900	11	495	0.0	0.0	0.0	0.0	0.0	06/20 <input checked="" type="checkbox"/>	06/21 <input checked="" type="checkbox"/>	06/26 <input checked="" type="checkbox"/>	07/05 <input type="checkbox"/>		07/10 <input type="checkbox"/>	07/10 <input type="checkbox"/>	07/10 <input type="checkbox"/>	07/12 <input type="checkbox"/>	07/12 <input type="checkbox"/>	07/12 <input type="checkbox"/>	07/15 <input type="checkbox"/>	07/15 <input type="checkbox"/>
16	LCO-108381 001	4	Super Store #3 0-A900	11	495	0.0	0.0	0.0	0.0	0.0	06/20 <input checked="" type="checkbox"/>	06/21 <input checked="" type="checkbox"/>	06/26 <input checked="" type="checkbox"/>	07/05 <input type="checkbox"/>		07/10 <input type="checkbox"/>	07/10 <input type="checkbox"/>	07/10 <input type="checkbox"/>	07/12 <input type="checkbox"/>	07/12 <input type="checkbox"/>	07/12 <input type="checkbox"/>	07/15 <input type="checkbox"/>	07/15 <input type="checkbox"/>

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 28 2002 7/7/2002 Thru: 7/13/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
------------	-----------------------	-------------	----------------------	-------	-----------	---------------	--------------	--------------	---------------	---------------	---------------	------------------	-----------------	------------------	----------------	-----------------	-----------------	----------------	----------------	-----------------	-----------------	----------------	-------------------

Total for Week Number: 28 2002 2,448 2.9 0.1 0.0 8.2 11.1

Dollars:	FRP						
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:	
\$84,746	Load:	127	115	289	0	16	548
	Capacity:	0	0	0	0	0	0
	Variance:	-127	-115	-289	0	-16	-548

Week Number: 31 2002 7/28/2002 Thru: 8/3/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
1	LCO-108317 002	4	Andy's #10 0-M123	1	219	0.0	0.0	0.0	0.0	0.0	06/24	06/27	07/08		07/23	07/24	07/25	07/30	07/30	07/30	07/30	07/31	08/05
											<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
1	LCO-108401 002	4	Andy's #11 0-M123	1	219	0.0	0.0	0.0	0.0	0.0	06/26	07/01	07/10		07/25	07/26	07/29	08/01	08/01	08/01	08/01	08/02	08/05
											<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 31 2002 7/28/2002 Thru: 8/3/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
------------	-----------------------	-------------	----------------------	-------	-----------	---------------	--------------	--------------	---------------	---------------	---------------	------------------	-----------------	------------------	----------------	-----------------	-----------------	----------------	----------------	-----------------	-----------------	----------------	-------------------

Total for Week Number: 31 2002 438 0.0 0.0 0.0 0.0 0.0

Dollars:	FRP					
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:
\$438	Load:	0	0	0	0	0
	Capacity:	0	0	0	0	0
	Variance:	0	0	0	0	0

Week Number: 34 2002 8/18/2002 Thru: 8/24/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Extension	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date	
1	LCO-108404 001	4	Vicki's Store #1 0-S8288	10	37,150	55.1	52.3	131.5	0.0	238.9		07/17 <input checked="" type="checkbox"/>	07/22 <input checked="" type="checkbox"/>	07/30 <input type="checkbox"/>		08/14 <input type="checkbox"/>	08/15 <input type="checkbox"/>	08/16 <input type="checkbox"/>	08/21 <input type="checkbox"/>	08/21 <input type="checkbox"/>	08/21 <input type="checkbox"/>	08/22 <input type="checkbox"/>	08/26 <input type="checkbox"/>	
15	LCO-108404 002	4	Valerie's Store 0-D1800	2	1,008	2.9	0.1	0.0	8.2	11.1		07/17 <input checked="" type="checkbox"/>	07/18 <input checked="" type="checkbox"/>	07/23 <input checked="" type="checkbox"/>	07/31 <input type="checkbox"/>		08/15 <input type="checkbox"/>	08/16 <input type="checkbox"/>	08/19 <input type="checkbox"/>	08/21 <input type="checkbox"/>	08/21 <input type="checkbox"/>	08/21 <input type="checkbox"/>	08/22 <input type="checkbox"/>	08/26 <input type="checkbox"/>
16	LCO-108455 001	4	Super Store #3 0-A900	10	450	0.0	0.0	0.0	0.0	0.0		08/02 <input checked="" type="checkbox"/>	08/05 <input checked="" type="checkbox"/>	08/08 <input checked="" type="checkbox"/>	08/16 <input type="checkbox"/>		08/21 <input type="checkbox"/>	08/21 <input type="checkbox"/>	08/21 <input type="checkbox"/>	08/23 <input type="checkbox"/>	08/23 <input type="checkbox"/>	08/23 <input type="checkbox"/>	08/26 <input type="checkbox"/>	08/26 <input type="checkbox"/>

Master Schedule Report

8/25/2005 4:42:40 PM

Week Number: 34 2002 8/18/2002 Thru: 8/24/2002

Order Type	Order Number / Line #	CO Line Sta	Customer Name / Item	Q T Y	Exten-sion	Pln Shoda Hrs	Pln Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs	Eng Comp Date	Order Input Date	Place PO's Date	Mat'l Avail Date	PLAM Recd Date	Prod Start Date	Shoda Comp Date	Mach Comp Date	Assy Comp Date	Sched Comp Date	Sched Ship Date	Sched Inv Date	Sched Arrivl Date
------------	-----------------------	-------------	----------------------	-------	------------	---------------	--------------	--------------	---------------	---------------	---------------	------------------	-----------------	------------------	----------------	-----------------	-----------------	----------------	----------------	-----------------	-----------------	----------------	-------------------

Total for Week Number: 34 2002 38,608 58.0 52.4 131.5 8.2 250.0

Dollars:	FRP						
	Shoda:	Machining:	Assembly:	Assembly:	Undefined:	Total:	
\$38,608	Load:	58	52	132	0	8	250
	Capacity:	0	0	0	0	0	0
	Variance:	-58	-52	-132	0	-8	-250

	Extension	Pln Shoda Hrs	Pl Mach Hrs	Pln Assy Hrs	Pln Other Hrs	Total Pln Hrs
Report Totals:	723,732	1,145.1	1,026.7	2,344.8	115.3	4,632.0